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1 Executive summary   

1.1 Aims and findings 

This study presents research conducted by the Building Research Establishment (BRE) to 
collect, analyse and map data relating to previous district heating (DH) feasibility studies in 
Scotland. DH feasibility study data, obtained primarily from industry stakeholders, was collated, 
sorted and analysed in order to identify common barriers restricting DH development, and to 
map study locations.  This research aims to support emerging national DH policy and to 
enhance the Scottish Heat Map. 

We analysed 44 studies which comprised a total of 76 proposed DH schemes. We also 
undertook an additional high-level review, and mapping, of a further 33 ‘in development’ 
schemes that were included in the Scottish Government’s ‘Low Carbon Heat Database’. 
Therefore, a total of 109 proposed DH schemes were reviewed and mapped. It is worth noting 
that data collection from stakeholders was severely hampered by the Covid-19 pandemic.  

1.2 Key scheme characteristics 

 Scheme viability: When considering the 76 proposed schemes that were reviewed 
in detail: 46 proposed DH schemes were reported by the authors as being viable 
and 22 schemes were reported as being unviable (with circa 37% being reported to 
be financially unfeasible). No assessment of viability was reported for the remaining 
8 schemes. It should be noted that the viable/unviable assessments noted above 
relate to the conclusions as drawn by the authors of the respective feasibility 
reports. It was outwith the scope of this study to assess and/or validate the 
conclusions of the feasibility reports. As a result, the definition of viability is likely to 
vary between the reports.  

 Property mix: When considering the 109 schemes: 68 schemes (62%) explored the 
feasibility of serving a mix type of buildings (domestic, commercial and/or industrial);  
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29 schemes (27%) explored the feasibility of serving domestic buildings. Ten studies 
(9%) explored the feasibility of serving commercial buildings. Two studies (2%) 
explored the feasibility of serving industrial facilities. 

 Main heating technologies: 33 schemes were based on a gas-fired combined heat 
and power (CHP) system; 22 schemes were based on biomass boilers; and 13 
schemes did not specify a proposed primary heating technology. 

 Heat demand: The estimated network heat demand of 38 schemes was between 
2,000 and 10,000 MWh. 28 schemes did not report any heat demand figures.  

 Costs: Cost parameters (such as CAPEX, OPEX, annual savings, etc.) were found 
to be reported in many ways and costs were not fully transparent in many studies. 
As a result, we were unable to analyse costs in significant detail within the 
constraints of the project timeline and budget. 

The data collected on DH schemes was also used to underpin a new layer in the Scottish Heat 
Map.   

1.3 Key barriers 

Semi-structured interviews with eight key stakeholders identified the key barriers that the 
stakeholders believed to be restricting the development of DH schemes in Scotland, including: 

 high capital costs and long payback periods of DH projects; 

 high demand risk (payback period being dependent on consumer demand); 

 lack of DH technical knowledge and skills in the industry; 

 lack of investment interest and lack of investor involvement in the process; 

 lack of realistic business cases and delivery/procurement models; and  

 lack of stakeholder and consumer awareness and lack of stakeholder buy-in. 

The feedback from the interviewees suggested that developing technical skills in the industry 
would be essential in order to improve the quality and reliability of feasibility and design studies, 
and ensure successful delivery and operation of DH schemes. Feedback suggested that this 
would involve training DH consultants, design teams, contractors and system operators. 
Developing sound business and procurement models in a timely and efficient manner and 
implementing a cross-sectional approach were also suggested as being essential for the 
successful delivery of DH projects. 

Interviewees were also asked about current and anticipated impact of the Covid-19 pandemic. 
However, at the time of the interviews, the impact of the virus was not clear and mitigation 
measures were in the early stages of development. 

1.4 Recommendations 

The Scottish Government may wish to consider carrying out further research on the financial 
and technical shortcomings identified in individual DH network projects. This in turn could 
provide the opportunity to validate the key findings of this report.  

The Scottish Government may also wish to consider investigating ways in which DH feasibility 
studies (e.g. particularly those studies that receive government support) can be analysed and 
reported in a consistent manner to enable a greater level of cross-comparison between 
schemes. Some potential areas for improvement could include aspects such as producing 
guidance on standardised feasibility report formats; methodologies for calculating and 
presenting information on key energy, heat, carbon savings and/or financial metrics; and 
building upon existing research and policy (i.e. Local Heat and Energy Efficiency Strategies). 
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2 Background 

2.1 Objectives 

By 2030, Scotland aims to reduce its emissions by 75% compared to 1990, while growing the 
economy, increasing the wellbeing of the people of Scotland, and protecting and enhancing the 
natural environment. Decarbonisation of heat systems will play an essential role in achieving these 
targets and responding to the global climate emergency. In order to support further deployment of 
heat networks in Scotland, the Scottish Government introduced a Heat Networks (Scotland) Bill1 to 
the Scottish Parliament in March 2020. The Bill will lead to the introduction of regulation to the heat 
network sector in Scotland. The Scottish Government has also proposed introducing a statutory 
duty on local authorities to produce Local Heat and Energy Efficiency Strategies (LHEES), which 
will set out long term, local strategies for the decarbonisation of heat in buildings, including the 
deployment of heat networks. 

Alongside the Scottish Government, a wide range of actors (including Local Authorities (LAs), 
Further and Higher Education (FHE) establishments, Health Boards, Registered Social 
Landlords (RSLs) and others) have explored the potential for developing district heating (DH) 
schemes. Whilst many feasibility studies have been undertaken to assess the technical and 
commercial viability of schemes, studies have not always led to investment and/or development 
of DH infrastructure. Research is therefore required to collect and analyse information from 
previous studies to support emerging national DH policy and to enhance the Scottish heat map.  

The main aim of this research is to: 

 Help address gaps in information and analyse and map existing feasibility studies for DH 
in Scotland,  

 Deliver a filterable dataset that can be used by policymakers, planners, district heating 
developers, significant energy consumers, etc. to identify opportunities to develop low 
carbon solutions.  

 Analyse previous DH study reports (where available) to gain insight on the proposed 
schemes including potential barriers to their development.  

 

 

  

                                              

1 https://www.parliament.scot/parliamentarybusiness/Bills/114590.aspx  

https://www.parliament.scot/parliamentarybusiness/Bills/114590.aspx
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3 Methodology 

3.1 Overview 

The following methodology was applied to deliver the research objectives: 

Data collection phase: 

 Conduct background research to identify and collect DH data including undertaking 
web-based research and engagement with stakeholders, experts, key networks and 
actor groups, etc. 

 Develop and maintain a spreadsheet to collate and analyse key information on the 
DH feasibility studies.  

Analysis phase: 

 Analysis of the data to understand the nature of the proposed projects, barriers to 
development, policy-considerations, etc.  

 Development of an output spreadsheet (and subsequent GIS shapefile) containing 
key data on the identified projects.  

Interview stage: 

 Conduct semi-structured interviews with key stakeholders to gather views on 
common barriers restricting DH development.  

Reporting 

 Reporting on key findings. 

These stages are presented in more detail below. 

3.2 Data collection phase 

In this phase we contacted a wide range of stakeholders to request data regarding previous 
DH feasibility studies. The project attempted to engage with stakeholders who were likely to 
have considerable interest in DH project development (e.g. Local Authorities, further and 
higher education sector, health sector, registered social landlord membership associations, 
etc.) as well as with organisations who support, or have previously supported, Scottish or UK 
Government DH-related support schemes (e.g. Zero Waste Scotland, Energy Saving Trust, 
Scottish Enterprise, Scottish Futures Trust, etc.). A full list of stakeholders that were contacted, 
and the number of DH feasibility reports provided, is shown in Table 1 in Section 4.1.1. 
Additional desk-based research was also undertaken to identify publicly available DH feasibility 
reports. 

3.3 Analysis phase 

In this phase, key project information was extracted from the available DH feasibility studies 
and analysed to identify trends and insights. The parameters for this analysis were divided into 
two categories: project background information and technical information. The project 
background information included the study date, author, location and serving category. 
Technical information covered the aspects related to heating technologies, network demand 
and proposed project scope as stated in each study. 
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Figure 1 Structure of key information gathered from feasibility reports by filtering data 

 

Applying the methodology shown in Figure 1 enabled a structured analysis to identify trends in 
the data. The results are presented in Section 4.  

3.4 Interview stage 

Semi-structured interviews with key stakeholders (eight in total) were undertaken in order to 
gain additional insight as to the reasons why some DH feasibility studies have not secured 
investment or progressed. An interview ‘topic-guide’ (as per Appendix A) was developed to 
provide structure to the interview and the topic-guide was shared with the interviewees in 
advance to allow them time to consider their responses. The interviews focussed on the 
following questions:  

 What type and number of DH feasibility studies did interviewees have experience of, and 
direct involvement with, within last 3-5 years?; 

 What did interviewees believe were the main reasons that schemes have / have not 
progressed to investment stage?; 

 What are the main barriers restricting development of DH schemes in Scotland?; 

 What can be done to help overcome these barriers?; and,  

 What effects could Covid-19 have on the pipeline of DH projects in Scotland?  

Interviewees were asked to provide answers on their own experience, based on projects that 
they had had direct involvement in. The interview findings are presented in Section 4. 

4 Results  

4.1 Overview 

BRE identified and contacted over 20 different stakeholders to request DH feasibility reports or 
similar data. We attempted to engage several key organisations including those who have 
funded DH feasibility studies, or provided similar support, as well as key over-arching bodies / 
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considered 
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groups representing multiple stakeholders. It is important to highlight that several stakeholders 
struggled to provide data, or meaningfully support the research, due to significant pressures 
related to the growing Covid-19 situation at the time. Of the 20+ organisations contacted, eight 
provided DH feasibility reports which resulted in 39 feasibility reports being received. To 
mitigate against the lack of stakeholder engagement, BRE undertook additional desk-based 
research to source publicly available feasibility studies and this highlighted an additional five 
feasibility studies. The 44 reports presented a total of 76 individual DH schemes. Table 1 below 
summarises the data obtained.  

In addition to the above, the Scottish Government supplied their ‘Low Carbon Heat Database’ 
(version dated 25 March 2020) in support of the project. This database included 175 individual 
entries, containing information about a variety of district heating projects including operational 
schemes. Some 33 schemes that were stated as either ‘in development’ or ‘under construction’ 
were added to the master data sheet2. The date of study, location, DH scheme technologies 
and estimated network demand were also extracted from this database and added into our 
master data sheet for further analysis and mapping purposes. 

 

Table 1 Stakeholder organisations and DH feasibility reports summary 

Stakeholder 
DH feasibility study reports 
provided 

Other sources of 
information  

Scottish Enterprise  
16 case studies – 16 DH 
schemes 

1x University 
1 feasibility report – 1 DH 
scheme 

 

4x Local Authorities  
11 feasibility reports – 18 DH 
schemes 

 

Energy Saving Trust 
10 feasibility reports – 19 DH 
schemes 

 

Zero Waste Scotland report  1 report - 13 DH schemes 

Scottish Government – Low 
Carbon Heat Database 

 
Database including 33 DH 
schemes 

Other - web search  5 reports – 9 DH schemes 

Sub-total 22 reports – 38 DH schemes 22 reports – 71 DH schemes 

Total 44 reports – 109 DH schemes 

 

It should be noted that it is unclear if the number of studies assessed within the project 
accounts for a low or high percentage of all DH studies in Scotland. That said, given that a 
significant source of data for the project was studies that had obtained support from various 
public-sector support schemes then it is likely that a reasonably high percentage of public-
sector led projects have been identified. At the same time, it is likely that schemes championed 
by private / commercial organisations may be under-represented although, given the strategic 

                                              

2 We have not carried out any additional checks to verify the status or development stage of these entries. The information 
included in the Low Carbon Heat database may not be updated regularly. 
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and high-profile nature of district heating schemes it is unlikely that a significant number of 
private schemes would have been assessed without engagement or knowledge of local public 
sector actors. 

4.2 Analysis  

4.2.1 Analysis and mapping of scheme feasibility studies 

We analysed a total number of 44 reports (including a total number of 76 DH schemes) based 
on their scope, outcomes, heating technologies, serving types and heat demand. A map of the 
locations of proposed DH system nodes across Scotland has been generated using Northing 
and Easting coordinates determined from reviewed feasibility studies. In addition to this, we 
reviewed and analysed the information provided in the Scottish Government’s Low Carbon 
Heat (LCH) Database, which included 33 viable project entries with a status of ‘in development’ 
and/or ‘under construction’. Therefore, a total number of 109 DH schemes were mapped (as 
shown in Figure 2). 

  

Figure 2 GIS map - viable and unviable DH schemes assessed in this study 

 

Out of 76 DH schemes covered in the 44 reports, a total number of 23 schemes were found to 
be unviable, whereas a total number of 45 DH schemes were found to be viable. Outcomes of a 
total number of eight DH studies were not stated in the analysed reports (these studies are 
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shown as ‘unclear’ in the GIS map). The reasons for DH schemes being deemed unviable in 
the feasibility reports are shown in Figure 3.  

 

   

Figure 3 Reasons for proposed DH scheme being unviable from the 46 schemes analysed 

 

A total number of 68 studies (62% of the schemes – viable and unviable) explored the feasibility 
of serving a mix type of buildings (domestic, commercial and/or industrial). 29 studies (27% of 
the studies) investigated the feasibility of serving domestic buildings. 10 studies (9%) 
investigated the feasibility of serving commercial buildings, and 2 studies (2%) investigated the 
feasibility of serving industrial facilities. See Figures 4 and 5. 

 

 

Figure 4 Number of proposed DH schemes broken down by the proposed sector they would supply 
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Figure 5 GIS map - proposed DH scheme by sector 

 

As shown in Figure 6, the majority (i.e. 33 schemes) of schemes were based on a gas-fired 
combined heat and power (CHP) system. This was followed by biomass boilers (22 studies). A 
total number of 13 studies did not identify the primary heating technology considered within the 
feasibility study. 

Most studies also investigated the feasibility of including a mix of renewable energy options 
such as solar PV panels, solar thermal collectors and heat pumps. Waste heat recovery from 
sewage and seawater were assessed in a small number of studies. One study assessed the 
feasibility of industrial waste heat recovery from a local distillery.  
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Figure 6 DH schemes by primary heating technology 

 

Figure 7 shows that gas-fired CHP was commonly assessed for sites in urban areas (such as 
Glasgow and Edinburgh), whereas biomass fired boiler was considered for sites located in 
more rural areas. Sea-water heat pumps were mainly considered for sites in and around 
Dundee. 
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Figure 7 GIS map - DH schemes arranged by technologies assessed in feasibility studies 

Thirty-two DH studies did not include any estimate of network heat demand. The estimated 
network heat demand of 38 DH schemes were between 2,000 and 10,000 MWh per annum. 
There were three studies with a total estimated heat demand of greater than 100,000 MWh. 
See Figures 8 and 9.  
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Figure 8 Estimated network heat demand 

 

 

Figure 9 GIS map – estimated network heat demand indicated in each feasibility study 
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Other key considerations include: 

Potential emissions savings: 

The potential carbon dioxide (CO2) emissions reductions identified in feasibility reports were 
reported in a wide range of timescales and units. Examples include: 

o Tonnes of CO2 reduction over 20 years, and average annual CO2 reduction; 

o Tonnes of CO2 reduction per £1million capex spend; 

o Displaced electricity carbon emission savings per annum (Total CO2 Kg/annum); 

o Annual carbon savings as a percentage reduction compared to ‘business-as-usual’; 

o 40 Year CO2 equivalent savings in kilo-Tonnes.  

As a result of the above variability, we were unable to calculate or analyse emissions savings in 
significant detail within the constraints of the project timeline and budget. 

Costs: 

Cost related parameters such as (CAPEX, OPEX and cost savings) were also found to be 
reported in different formats and many reports did not make costs fully transparent. As a result, 
we were unable to analyse project costs in significant detail within the constraints of the project 
timeline and budget. 

Approximately 40% of the studies that were examined were produced within the last 3 years 
and 30% of the studies were published more than 5 years ago. Whilst CAPEX costs may 
provide a rough indication of the scale of the proposed scheme it should be noted that costs 
(and/or other costs metrics) presented may be significantly out of date.  

 

4.2.2 Proximity analysis 

Analysis was undertaken to assess the proximity of the 109 DH schemes identified in this study 
to existing district heating schemes operating in Scotland. This analysis enabled us to 
determine how many of the studied schemes are in close proximity to existing district heating 
schemes. It should be noted that the existing DH schemes considered in this study came from 
the Scottish Government’s ‘Heat Networks Data 2020’ database, which includes systems that 
fall within the Heat Network (Metering and Billing) Regulations 2014 and the Heat Network 
(Metering and Billing) (Amendment) Regulations 2015 (i.e. they range from relatively small-
scale communal heating scheme to larger scale community heating schemes). 

Table 2 presents the number of sites that have DH schemes within 250m, 500m and 1km 
distance.  

 

Table 2 Proximity analysis - total number of studied DH schemes that are in close proximity to existing DH 
schemes 

Total number of studied DH 

schemes within a 250m 

distance to existing DH 

networks 

Total number of studied DH 

schemes within a 500m 

distance to existing DH 

networks 

Total number of studied DH 

schemes within a 1km 

distance to existing DH 

networks 

46 out of 109 (42%) 62 out of 109 (57%) 87 out of 109 (80%) 
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The analysis suggests that 87 (out of 109) studied DH schemes have an existing DH network 

within 1km distance. As shown in Figure 10 (which presents the existing DH networks data (in 

red) and the studied schemes (in blue)), a large number of DH networks are located in urban 

areas. The feasibility studies reviewed in this study are also clustered around the urban areas.  

 

Figure 10 Distribution of existing heat networks (red clusters: total number of existing DH networks, blue dots: 
locations of the studied DH schemes) 

4.3 Interviews with stakeholders 

In total eight, 30-minute interviews were conducted with interviewees from Zero Waste 
Scotland, a UK low carbon promotion organisation, Scottish Future Trust, Scottish Enterprise, 
Health Facilities Scotland, University of Strathclyde, Stirling Council and Dundee City Council. 
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4.3.1 Key findings  

The barriers that prevented the further development of DH feasibility studies were discussed 
with the interviewees. The feedback received during the interviews were largely aligned with 
key issues being highlighted as stakeholder engagement, cost, business case and 
procurement.   

Table 3 presents all the barriers identified by the stakeholders. 

Table 3 The key barriers identified via stakeholder interviews 

Key Barriers Key Theme 
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High capital costs and long payback periods. Cost 

 X
 

X
 

X
  X
 

X
 

X
 

High demand risk (as financial viability of DH 
schemes depends on stability of heat demand). 

Cost 

 X
 

X
 

X
  X
 

X
 

X
 

Lack of DH technical knowledge and skills in the 
industry. 

Stakeholder 
engagement 

 X  X X X X  

Lack of realistic business cases and 
delivery/procurement models. 

Business 
case/Procurement 

X    X X X X 

Lack of investment interest and lack of investor 
involvement in the process. 

Business 
case/Procurement 

 X X   X X  

Lack of stakeholder and consumer awareness, 
lack of stakeholder buy-in. 

Stakeholder 
engagement 

x   X  X X  

Lack of good quality feasibility studies - The quality 
of feasibility studies varies significantly. Most 
studies require further detailed information before 
deciding. 

Quality   X  X X   

Lack of certainty of funding initiatives and March 
2021 deadline for RHI scheme.  

Business 
case/Procurement 

 X    X X  

Lack of project risk assessment and stakeholder 
reluctance to take on risk. 

Business 
case/Procurement 

    X X X  

Geographical and site-specific constraints limit the 
number of DH opportunities (such as 
contamination, railways, etc). 

Technical X     X  X 

Competition against gas-based heating is difficult. 
Gas prices are lower than DH. 

Cost  X  X    X 

The DH project development process is lengthy - 
requires a long time, and therefore, transaction 
costs are high. 

Cost   X X     

Difficulty of working with a range of stakeholders 
due to multidisciplinary nature of DH projects. 

Stakeholder 
engagement 

  X   X   

Lack of strategic and integrated approach. Most 
projects tend to implement an organisation-based 
approach where they follow their own individual 
goals and targets, resulting in poor collaboration 
and strategy. 

Policy/Regulations   X   X   

Lack of regulations associated with DH causing 
insufficient clarity for the future of DH. 

Policy/Regulations     X           

Lack of ability for LAs to initiate large scale DH 
projects due to high capital cost. 

Cost X           X   

Building stock is not ready for DH adaptation (in 
terms of implementing the required energy 
efficiency measures). This requires high capital 
cost. 

Technical   X             

Complications due to land ownership - undertaking 
rights. 

Business 
case/Procurement 

      X         
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Misleading information provided in feasibility 
studies due to conflict of interest  
of contractors, reducing the reliability of feasibility 
studies. 

Business 
case/Procurement 

          X     

Lack of certainty that public buildings will be able to 
be connected in future with sell-off of LA estate.  

Business 
case/Procurement 

      

X 

        
Lack of awareness of existing specialist DH 
advisory / support schemes. 

Business 
case/Procurement       X         

4.3.2 Suggestions to overcoming barriers 

The interviewees provided their suggestions and opinions on how to best overcome the barriers 
preventing the deployment of DH schemes in Scotland. The key suggestions can be 
summarised as: 

 Developing technical skills in the industry is essential in order to not only improve 
the quality and reliability of feasibility and design studies, but to also ensure 
successful delivery and operation of DH schemes. Feedback suggested that this 
would involve training DH consultants, design teams, contractors and system 
operators.  

 Financial support for feasibility and procurement could enable the delivery of more 
DH schemes. The lack of capital investment and long payback periods are the key 
barriers reducing the uptake of DH developments. Feedback suggested that there is 
a need for additional and innovative funding mechanisms that could enable the DH 
sector to compete against low-cost heating technologies and attract more investors. 
Tax reliefs or similar initiatives were noted as ways of potentially providing benefits 
to DH developers and local authorities.  

 Developing sound business and procurement models in a timely and efficient 
manner and implementing a cross-sectional approach were suggested as being 
essential for the successful delivery of DH projects. Feedback suggested that 
feasibility studies that lack clear business models fail to provide value for 
stakeholders. 

 Feedback suggested that there is a need to increase stakeholder and consumer 
awareness. Respondents highlighted that educating consumers and stakeholders 
on DH technologies and systems, and its potential environmental, societal and 
financial benefits could attract more stakeholders. 

 Respondents suggested that implementing a more integrated and strategic 
approach could increase stakeholder interest and create more business 
opportunities for the DH sector. It was highlighted that it is highly important to 
acknowledge the multi-disciplinary nature of DH projects and provide more strategic 
and overarching guidance to the industry, addressing all the key aspects: energy 
efficiency, land use/ownership, transport, planning and so on. 

4.3.3 Potential impact of Covid-19 on DH sector 

Upon the request of Scottish Government, we gathered additional feedback from the 
interviewees on the (at the time) emerging Covid-19 risks and their current and potential impact 
on the DH industry. Opinions and suggestions regarding Covid-19 varied significantly. Key 
feedback was as follows: 

 A large percentage of stakeholders mentioned that the Covid-19 situation was likely 
to reduce the DH investment opportunities as other essential service sectors (such 
as healthcare, food, retail, etc) would likely get prioritised over the DH sector. Due to 
the Covid-19 business restrictions (such as social distancing on sites) and related 
financial risks, some DH projects and related work have been put on hold. 
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 A small percentage of stakeholders indicated that the impact of Covid-19 in the 
industry has not been very significant so far and that their on-going projects have 
not been impacted by the Covid-19 situation. 

 A small percentage of stakeholders indicated that it was not possible to fully assess 
the potential impacts of the Covid-19 as it was too early to observe changes in the 
DH sector. 

4.4 Limitations and uncertainties during the work 

Not all organisations contacted were able to respond to requests for data. For example, in 
many instances the ongoing Covid-19 situation meant that many Scottish Local Authorities 
contacts had been reassigned to deal with the ongoing situation and did not have the time 
available to meaningfully input to the project. Similarly, the Registered Social Landlord sector 
was also heavily impacted by the pandemic and thus there was only limited engagement over 
the course of the project.  

Given that many DH feasibility studies were deemed to be commercially sensitive it meant that 
many reports could not be obtained for analysis.  

The variable quality, format and content of the DH feasibility reports meant that it was not 
always possible to extract comparable data/information from every report. Furthermore, where 
information was unclear, these data points have been recorded as ‘unclear’ within the Excel 
spreadsheet. 

5 Conclusions and recommendations 

5.1 Conclusions 

The following conclusions are drawn: 

 The study collated a total of 44 feasibility reports consisting of 76 DH schemes. In 
addition to this, 33 DH schemes (coming from the LCH database) were included in our 
study. 

 The structure, level of detail calculation methodologies used, and the content of the 
feasibility reports significantly varied.  

 Feedback, obtained from stakeholders during semi-structured interviews, highlighted the 
following key barriers as restricting the development of DH schemes in Scotland: 

o High capital costs and long payback periods of DH projects 

o High demand risk (payback period being dependent on consumer demand) 

o Lack of DH technical knowledge and skills in the industry 

o Lack of investment interest and lack of investor involvement in the process 

o Lack of realistic business cases and delivery/procurement models  

o Lack of stakeholder and consumer awareness and lack of stakeholder buy-in 

 Stakeholder opinions about the potential impact of Covid-19 on the DH sector, and their 
suggestions as to how these impacts could potentially be overcome varied significantly. 
The current, and anticipated future, impact of Covid-19 in the DH sector was therefore 
unclear as organisational mitigation and coping strategies are likely to vary in the short 
term. 
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5.2 Recommendations 

The Scottish Government may wish to consider carrying out further research on financial and 
technical shortcomings of existing DH networks feasibility projects. This in turn could provide 
the opportunity to validate the key findings of this report.  

Stakeholders may wish to consider investigating ways in which DH feasibility studies (e.g. 
particularly those studies that receive Government support) can be analysed and reported in a 
consistent manner to enable a greater level of cross-comparison between schemes. Some 
potential areas for improvement could include aspects such as producing guidance on 
standardised feasibility report formats, methodologies for calculating and presenting information 
on key energy, heat, carbon savings and/or financial metrics and building upon existing 
research and policy (i.e. Local Heat and Energy Efficiency Strategies).  
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6 Appendix A – Interview guide 
Introduction 

 Opening pre-amble to introduce the research and to provide information on the interview 
process and treatment of data etc. 

 Note: The primary focus of the interviews is to get the interviewees thoughts on the key 
factors influencing whether, or not, projects proceed once initial feasibility work has been 
carried out. 

 Answers should be based on the interviewees own experience, based on projects that 
they have had direct involvement in. 

Question Guide 

1. By way of introduction / for background context, please briefly tell us about the type of 
DH feasibility studies that you have experience in, e.g. 

o What type of DH projects? 

o What has been your role in the studies / projects? 

o Are the feasibility studies that you have experience with been public or privately 
funded? Are they typically solely public, solely private, or mixed-use schemes, 
etc.? 

o Other background to help understand the nature of the interviewee’s DH 
feasibility study to investment stage exposure. 

2. Considering DH feasibility studies that you have had direct involvement with (in say the 
last 0 to 3-5 years);  

o What number of feasibility studies have you had experience in / knowledge of? 
(approximately) 

o What percentage of these studies have progressed (or are highly likely to 
proceed) to investment stage (approximately)? 

3. Considering the same project and timeline, can you please explain what you think are 
the main reasons that schemes have / have not progressed to investment? 

o Do the reasons differ significantly, scheme to scheme? 

o In your experience, which of these factors ‘always’ apply, ‘sometimes’ apply? 

o If the reasons differ significantly, what scheme-specific variables drive the 
difference? i.e. in your opinion are there common barriers affecting specific 
scheme types (e.g. multi-residential, mixed used commercial), designs (main fuel 
or technology types, etc.) locations (urban, rural, standalone scheme vs. 
connection to existing DH network, etc.), etc. and, if so, what are they? 

4. What do you think are the top 2 or 3 barriers restricting development of DH schemes in 
Scotland as of today / the near future? 

5. What do you think could be done to help overcome each of these top 2 or 3 barriers? 

6. How do you see Covid-19 affecting the pipeline of DH projects in Scotland e.g. will it 
significantly impact / hinder development? 

o If so, what could be done to limit the impact? 

7. Any final thoughts / opinions? 


